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SHELBY COUNTY PROJECT DEVELOPMENT BOARD -

MEMBERS PRESENT: Hon. Kathy Howser Nichols, Hon. Hubert Pollett, Hon.
Rob Rothenburger, and Mr. James Bauman.

The fifty-fourth meeting of the Shelby County Project Development Board
was held on Thursday, December 17, 2009, at 4:00 p.m. at the Stratton Center,
215 Washington Street, Mr. Rothenburger presiding.

Mr. Newton reported that the Chatham mediation was not successful and
that a motion to recuse Judge Hickman is expected which would likely postpone
the trial date.

Mr. Curry reported that a time extension for three additional weather days
was being requested which would extend the completion date to Aprif 15, 2011.
All floors on the third floor have been poured, first floor ductwork and fire
suppression has been installed, and heat pumps are being hung on that floor.
The general trades contractor will submit a claim for plastic necessary to get
floors poured in low temperatures. There is also a claim for additional expense
for the caissons of $111,000 which Mr. Pickering believes should be $63,422.

On motion of Mr. Pollett, seconded by Ms. Nichols, the Board approved
payment of invoices on requests from Codeli from Starr Contracting for
$17,548.30; from Sunnytime Seeding for $1,750.00; from Marksbury Comett for
$123,898.50; from River City Development Corp. for $142,289.01; from Art iron,
Inc. for $30,600.00; from OK Interiors Corp. for $78,345.00; from Simplex-
Grinnell for $29.025.00; from Schardein Mechanical for $50,057.10; from
Starlight Electric Inc. for $98,225.01; from Codell Construction Management for
$31,283.73; on requests for owner purchased payments from Kentucky Concrete
for $30,486.00; from Builders Metal Supply for $12,506.00; from Mills Supply
Company for $34,773.20; from Nugent Sand Co. for $1,518.53; from Canam
Steel Co. for $17,613.00; from Lee Brick & Block for $31,671.76; from R. L. Craig
Co. for $11,778.00; from The Trane Co. for $1,135.30; from Plumbers Supply for
$4,395.72; from Ferguson Enterprises for $40,039.55; from Richards Electric
Supply for $2,258.60; from Rexel Southland Electric for $8,894.99: from
Peterson Electric for $35,148.07; and other requests from Shelby County Fiscal
Court for $339.39; from ATC Associates for $1,880.25; and CMW inc. billings 15
for $10,243.70 and 16 for $10,717.40.

On motion by Mr. Pollett, seconded by Ms. Nichols the Board approved
change orders No. 39 (additional steel angles), 41 (security desk), 46 (cistern fill),
and 47 (caissons), On motion of Mr. Pollett, seconded by Ms. Nichols, the Board
approved change order No. 48 (courtroom pews) with Mr. Rothenburger voting
no.
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Respectfully submitted,

John David Myles, Secretary



